
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:36 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 325 Date: 01-May-2013 Wednesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 331

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress of FWS mechanical piping installation. Track progress of CCC painting of ductile iron
pipe. Misc MEP paperwork and write diaries.

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

Bike Path Piping

Jim Perry and Dave Law spent the shift working on the 4" CA line along the bike path. Narciso Biagi
assisted for approximately 4 hours.

I was informed by Dave Law that Tolco would be delivering the PS-3s pipe support clamps to the site on
May 6th.

126 0-000-000.126

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Mechanical Piping

Bill Shedd, in an email of 5/1/2013 approved the use of the SAS bridge's perminant CA line for
construction air for the operation of the Contactor's air tools.

126 0-000-000.126

Bid Item: 002 0-IPP-EFA.045CCO-045 Installation & Handling of Painted Pipe FA

CERTIFIED COATINGS COMPANY

Diary: Dispute

DIP Painting

Rubin Soto and Rafael Serrano spent 10 hours blasting and applying a prime coat of Wasser Miozinc to 7
sections of new DIP with thrust collars attached for placement at the PS-12 locations. (8 hours straight
time, 2 hours at time and a half.)

002 0-IPP-EFA.045
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 325 Date: 01-May-2013 Wednesday

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Diary: Dispute

Tower Piping

Rick Kiikvee and Tim Esquivel spent approximately 3 hours at elevation 143M installing utility outlets on
the 3" CA line and the 2" DW line per the directions given in the response to RFI 3273.

Naciso Biagi spent approximately 4 hours modificating the PS-14 at the 2 1/2" DW diversions around the
bike path emergency egress gates per the direction given in the response to RFI 3327R00.

001 0-MSI-EFA.187
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